

## Appendix B. 2016 Grants Progress

Project		Description	Status	Notes
1	Spring Ridge Garden	Shed and irrigation	Complete	
2	James Bay New Horizons	Pollinator Garden	Complete	
3	North Jubilee Spirit Garden	Pathway and other improvements	Complete	
4	Rockland Greenway Signage	Historical and landmark wayfinding markers	3 Month Extension Granted	Time line delayed in order to align project with wayfinding guidelines
5	Oaklands Community Association	Mobile Toolshed for community events	In progress	Construction to be completed in December
6	South Jubilee Residents Association	Portable Community Centre	Complete	
7	Gorge Swim Fest	Online temperature monitoring system	Complete	
8	Rock Bay Creek Revival	Interpretive markers following creek	In Progress	Installation to be completed in December
9	Rock Bay Mural	Mural project	Complete	
10	Yates Street Garden	Planters and fence	Complete	
11	DVBA Innovation Tree	Interactive lighting in street tree	Complete	
12	Polychrome Art	Mural on Harris Green building	Complete	
13	Big Wheel Kitchen Garden	Parklet and Boulevard Garden installation	Complete	
14	Fairfield Food Forest	Toolshed, pergola and bench	In Progress	All done except bench installation. Complete by end of December
15	Fernwood Square	Catenary lighting over square	Complete	
16	Central Middle School	Naturalized First Nations Playspace	Complete	
17	George Jay Welcome Pole	Totem pole at school entrance	To be complete by January 31	Delayed due to the sudden death of the carver, Tony Hunt Jr.
18	Thought Spots Installations	Mobile placemaking installation(s)	In Progress	Unable to confirm status
19	VicWest Playground	Naturalized playground features	In Progress	Fundraising underway. Playground design in progress.
20	Banfield Community Garden	Additional signage for garden features	In Progress	Three month extension granted due to timing for volunteer capacity
21	DVBA Mural	Mural for downtown building	To be complete by March 31	Delays associated with clarification of design approval criteria