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Laurel Point Park

Environmental Remediation

Laurel Point Park Environmental Remediation

Purpose

• Inform Council of the recently completed environmental risk 
assessment and remediation plan at Laurel Point Park.

• Provide an update on the adjacent remediation work planned by 
Transport Canada for federally owned lands.
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Laurel Point Park Environmental Remediation

Overview

• The lands at Laurel Point consist of the city owned Laurel Point 
Park and the federally owned Transport Canada lands which are 
surrounded by the Inn at Laurel Point property.

• Both sites are known contaminated sites based on historical 
industrial activities, most notable a former paint factory.

• Environmental investigations were completed last year for both 
sites. Risk assessments and remediation plans have also been 
developed along with detailed cost estimates.

• The City expedited the assessment work to coordinate any 
remediation as part of the federal work – to maximise cost savings 
and limit future disruption and re-excavation.

Laurel Point Park Environmental Remediation

Overall Site Plan
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Laurel Point Park Environmental Remediation

Historical Industrial Use

Laurel Point Park Environmental Remediation

Historical Industrial Use
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Laurel Point Park Environmental Remediation

Transport Canada Remediation
• The remediation plan by TC consists of excavation and offsite 

disposal of contaminants.
• Remediation will require extensive site excavation with depths of up 

to seven metres.
• TC requires access over the City Park lands including sloping of 

excavations.
• Contaminants on City lands within the cut slopes will be removed 

and disposed by TC as part of their project scope.

Laurel Point Park Environmental Remediation

Transport Canada Remediation
 Soil transport to and from the site will be by barge.
 The City will be responsible for removal and storage of various 

assets including public art placed on federal lands by the City -
estimated cost to complete this work is $50,000.

 Impacted trees on TC land will be removed and the entire site 
will be closed to the public during remediation.

 TC cost estimated at ~$20-25M. Tendering is planned for this 
June, with site work staring in September and will continue for 
12 to 18 months.
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Laurel Point Park Environmental Remediation

City’s Property - Laurel Point Park
 SLR Consulting (SLR) retained to complete a series of 

environmental investigations in 2016/2017.
 Based on these investigations Laurel Point Park is considered a 

contaminated site.
 Contaminants of concern include metals, lead, petroleum 

hydrocarbons, chlorophenols and PCBs.
 SLR completed a risk assessment to determine if the 

contamination will threaten human health or the environment.

Laurel Point Park Environmental Remediation

City’s Property - Laurel Point Park
 Humans exposed to repeated soil disturbances, (parks or 

construction workers) would require controls and protective 
equipment.

 Park users are not considered at risk due to their unlikely contact 
with soil contaminants at depths beyond one metre. 

 Unavoidable risks are present to contamination transmitting to 
deep rooting plants and marine life, unless soil contaminants are 
removed. 
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Laurel Point Park Environmental Remediation

City’s Property - Laurel Point Park
 Site specific remediation targets developed. 
 SLR prepared a remediation plan based on excavation and off-site 

disposal of the soils.
 SLR estimates the remediation work can be completed for a cost of 

$2.2 million plus applicable taxes and contingency. 
 This estimate assumes the excavation, transport and disposal of 

City contaminated soil is done in conjunction with the Transport 
Canada remediation project.

 Staff recommend a 40% contingency.
 Total project budget including contingency is $3.1 million.

 The project budget does not include reinstatement of park features.
 Detailed plans and budgets for this will be prepared for Council 

consideration as part of the 2019 and 2020 financial plans.

Laurel Point Park Environmental Remediation

City’s Property - Laurel Point Park
Remediation Areas
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Laurel Point Park Environmental Remediation

Laurel Point Park
• TC would pay for all mobilization costs, barge access ramps, 

archaeological monitoring and tender phase services.
• Cost savings to City for joint project ~$1.2 to $1.5M
• If not completed now future cost ~$4.3M + escalation. Likely 

higher due to economy of scale. (soil volumes)
• Year 2 Post remediation Sampling and Verification costs 

estimated at $300k and Year 3-5 at estimated at $290k.

• A  legal agreement is required between the City and TC.

Laurel Point Park Environmental Remediation

Recommendations
That Council direct staff to:

1. Bring forward amendments to the 2018 Financial Plan bylaw to add
$3.1 million for the environmental remediation at Laurel Point Park
with funding from the Tax Sale Lands Reserve.

2. Approve funding of $50,000 from contingencies for the removal,
storage, and reinstallation of various City assets on Laurel Point
federal lands.

3. Authorize the Mayor and City Clerk to execute, on behalf of the 
City, an Agreement with the federal government as represented by 
Transport Canada, in a form satisfactory to the City Solicitor, to 
allow remediation of City land in conjunction with the Transport 
Canada Middle Harbour Fill Site remediation project.

Subject to Council’s consideration of the recommendations noted 
above: 

1. Forward the Committee of the Whole recommendations to the 
Special Council Meeting of May 17, 2018.


