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Purpose

To provide information to support the allocation of
funding to complete the skate and bike parks, and the
artificial turf field replacement at Topaz Park.
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Background
2018

• Topaz Park Improvement Plan 
approved

2019

• Funding approved for design

• Topaz Park South RFP

o Cancelled

• Artificial Turf Field 
Development Study

o Completed Q4/2019
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Proposed Implementation

Phase 1 (2019-21)

• Skate and Bike 

Parks

• Artificial Turf Field 

Replacement
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Skate Park

• ~0.75 acres

• Concrete terrain

• Spectator area

• Lighting

• Site services
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Bike Park

• ~1.5 Acres

• Dirt terrain

• Paved circuit/pump track

• Repair station

• Tree preservation
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Schedule 
Skate/Bike Parks
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Proposed Budget
Skate/Bike Parks

Project Component Budget

Design $250,000

Skate Park Construction $2,300,000

Bike Park Construction $500,000

Site Servicing $150,000

Contingency $600,000

Total $3,800,000
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Proposed Funding 
Skate/Bike Parks

Total Budget $3,800,000

Remaining Previously Approved 
Funding

- $550,000

Total New Funding $3,250,000

Recommended Allocation -
Building Infrastructure Reserve 

$3,250,000
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• Multi-purpose field

o Soccer

o Softball/Baseball

• Spectator area

• Mini Field

• Sport lighting

Artificial Turf Field Replacement 
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Concept Plan 
Artificial Turf Field Replacement 
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Schedule 
Artificial Turf Field Replacement 
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Proposed Budget
Artificial Turf Field Replacement

Project Component Budget

Design $300,000

Construction $3,050,000

Contingency $500,000

Allowance for alternative infill $500,000

Total $4,350,000
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Proposed Funding
Artificial Turf Field Replacement

Total Budget $4,350,000

Remaining Previously Approved Funding - $130,000

Total New Funding $4,220,000

Recommended Allocation –
Artificial Turf Field Reserve 

$1,200,000

Recommended Allocation –
Building Infrastructure Reserve 

$3,020,000
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Recommendation

That Council approve the following investments for 
Topaz Park, in the 2020 Financial Plan;

1. Allocate $3.25 million from the Building Infrastructure 
Reserve Fund to complete the construction of a 
skateboard park, bike park, and related supporting 
infrastructure; and,

2. Allocate $3.02 million from the Building Infrastructure 
Reserve Fund, and $1.2 million from the Artificial Turf 
Field Reserve Fund, to complete the construction of 
the artificial turf field replacement project.


